

Register of Requirements (Southampton to London Pipeline DCO, Schedule 2 Requirement 22)

Requirement Number	Requirement Title	Document Name	Stages of Authorised Development	Relevant Authority	Date of Issue to Relevant Authority	Approved by Relevant Authority	Link to approved documents and decision notices
3	Stages of authorised development	Written scheme setting out all stages of authorised development including a phasing plan	S01	Eastleigh Borough Council	4-Jun-21	N/A - for information only	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21		https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21		https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21		https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21		https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21		https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21		https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21		https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21		https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	7-Jun-21		https://www.spsproject.co.uk/document-library/hounslow/
6 (1)	Construction environmental management plan	Construction Environmental Management Plan (CEMP)	S01	Eastleigh Borough Council	4-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	12-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	20-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	13-Aug-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	6-Aug-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	11-Aug-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	12-Aug-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	7-Jun-21	10-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
7 (1)	Construction traffic	Construction Traffic Management Plan (CTMP)	S01	Eastleigh Borough Council	4-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	16-Jul-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	6-Aug-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	11-Aug-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	12-Aug-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	7-Jun-21	1-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
8 (1)	Vegetation	Vegetation Retention and Removal Plan	S01	Eastleigh Borough Council	4-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	16-Jul-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	6-Aug-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	11-Aug-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	12-Aug-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	n/a	n/a	n/a
9 (1)	Surface & Foul Water Drainage	Surface and Foul Water Management Plan	S01	Eastleigh Borough Council	4-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	9-Jul-21 (partial discharge)	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	Withdrawn (TBD by Hants CC)	n/a
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21 (partial discharge)	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	13-Aug-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	7-Jul-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	28-Jun-21	5-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
11 (2)	Archaeology	Written Scheme of Investigation (WSI)	S01	Eastleigh Borough Council	4-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	16-Jul-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	7-Jul-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	28-Jun-21	5-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
12 (1)	Landscape and ecological management plan	Landscape and Ecological Management Plan (LEMP)	S01	Eastleigh Borough Council	4-Jun-21	26-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	19-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	13-Aug-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	6-Aug-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	11-Aug-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	12-Aug-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	7-Jun-21	1-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
15 (1)	Community engagement plan	Community Engagement Plan (CEP)	S01	Eastleigh Borough Council	4-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/eastleigh/
			S02-503	Winchester City Council	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/winchester/
			S04-509 & S12-S13	South Downs National Park Authority	3-Jun-21	9-Jul-21	https://www.spsproject.co.uk/document-library/south-downs-national-park/
			S10-S11 & S14 - S17	East Hampshire District Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/east-hampshire/
			S18-S21	Hart District Council	1-Jun-21	13-Jul-21	https://www.spsproject.co.uk/document-library/hart/
			S22-S26	Rushmoor Borough Council	3-Jun-21	13-Aug-21	https://www.spsproject.co.uk/document-library/rushmoor/
			S27 - S36	Surrey Heath Borough Council	1-Jun-21	7-Jul-21	https://www.spsproject.co.uk/document-library/surrey-heath/
			S37-S41	Runnymede Borough Council	2-Jun-21	22-Jul-21	https://www.spsproject.co.uk/document-library/runnymede/
			S42-S49	Spelthorne Borough Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/spelthorne/
			S50	London Borough of Hounslow	7-Jun-21	1-Aug-21	https://www.spsproject.co.uk/document-library/hounslow/
17	Site Specific Plans (approval of variations to)	Queen Elizabeth Park	S25	Rushmoor Borough Council	11-Jun-21	10-Sep-21	https://www.spsproject.co.uk/document-library/rushmoor/
		Ashford Road	S44	Spelthorne Borough Council	2-Jun-21	14-Jul-21	https://www.spsproject.co.uk/document-library/spelthorne/